

1 BILL NO. S-91-12-39

2 SPECIAL ORDINANCE NO. S-342-91

3 AN ORDINANCE approving Change Order No.
4 1, CONTRACT 90-XP-1, HOAGLAND AVENUE
5 FEEDER MAIN, PHASE III with ALL STAR
6 CONSTRUCTION & EXCAVATING in connection
7 with the Board of Public Works of the
8 City of Fort Wayne, Indiana.

9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF
10 THE CITY OF FORT WAYNE, INDIANA;

11 SECTION 1. That Change Order No. 1, CONTRACT 90-XP-1,
12 HOAGLAND AVENUE FEEDER MAIN, PHASE III with ALL STAR
13 CONSTRUCTION & EXCAVATING in connection with the Board of
14 Public Works and Safety, for:

15 is necessary to equate total amount of
16 work performed with actual contract
17 amount. During construction several
18 underground obstacles were encountered
19 which could not reasonably have been
20 expected requiring additional quantities
21 of materials to be used;

22 involving a net increase of Thirteen Thousand Three Hundred
23 Forty-One and 08/100 Dollars (\$13,341.08), all as more
24 particularly set forth in the specifications, and which is on
25 file with the Office of the Board of Public Works and is by
26 reference incorporated herein, made a part hereof, and is
27 hereby in all things ratified, confirmed and approved.

28 SECTION 2. That this Ordinance shall be in full force
29 and effect from and after its passage and any and all
30 necessary approval by the Mayor.

31 Charles B. Reed
32 Council Member

APPROVED AS TO FORM
AND LEGALITY

31 J. Timothy McCaulay
32 J. Timothy McCaulay

CHANGE ORDERChange Order No. ONE (1)Name of Project: HOAGLAND AVENUE FEEDER MAIN, PHASE IIIContract No. 90-XP-1

Resolution No. _____

B.O. No. 106-89To: ALL STAR CONSTRUCTION AND EXCAVATINGDate: 11-6-91

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
NO.	QTY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
		see attached			
TOTAL DECREASE				10,111.92	
TOTAL INCREASE					23,453.000
NET INCREASE					13,341.08

water
bond

The sum of \$13,341.09 is hereby added to the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	<u>\$669,491.75</u>
Current Contract Price Adjusted by Previous Change Order(s)	<u>\$669,491.75</u>
New Contract Price Including this Change Order	<u>\$682,832.83</u>

The time provided for completion in the contract for this project is **unchanged** due to this Change Order. The date for completion of all work shall be **unchanged**. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Gary Reinkens EngineerDate 11-13-91Accepted by: Edward F. Ross ContractorDate 11-13-91Approved by: Aug E. Ottum Director Water ResourcesDate 11-13-91Approved by: Mark L. Gustin City EngineerDate 11-25-91

Approved by BOARD OF PUBLIC WORKS:

[Signature]
[Signature]
[Signature]
 Attested by: Patricia J. Crick Clerk

Date 11/27/91

ATTACHMENT TO CHANGE ORDER NO. 1

HOAGLAND AVENUE FEEDER MAIN, PHASE III BO#106-89; CONTRACT 90-XP-1; WO#64142

		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
#	QTY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
1	105 lf	24" DI PIPE	52.30		5491.50
2a	1 lf	16" DI PIPE	22.00	22.00	
2	12 lf	6" DI PIPE	14.00	168.00	
17	10 lf	36" CASING PIPE	160.00		1600.00
18	7 ea	ADJUST CASTING	200.00	1400.00	
19	2438 lf	TYPE "A" BACKFILL	1.75		4266.50
20	360 lf	TYPE "B" BACKFILL	1.25		450.00
21	710 lf	EXTRA CUT	4.00		2840.00
24	29 lf	STORM REPLACEMENT	18.00		522.00
25	100 lf	5D ASPHALT BASE	27.50		2750.00
27	6 sy	6" CONCRETE	15.84	95.04	
29	700 sy	CHIP & SEAL	1.38	966.00	
30	10 sy	ASPHALT OVER CONC.	21.29	212.90	
31	306 sy	CONCRETE WALK	17.33	5302.98	
32	503 lf	CONCRETE CURB	11.00		5533.00
33	75 sy	CONCRETE DRIVE	20.35	1526.25	
35	25 lf	STONE SURFACE	1.75	43.75	
36	500 lf	GRASS RESTORATION	.75	375.00	
TOTAL DECREASE				10111.92	
TOTAL INCREASE					23453.00
NET ((INCREASE)/(DECREASE) IN CONTRACT PRICE					13341.08

Change Order No. one (1)

Resolution No. _____

Board Order No. 106-89

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: TO EQUATE TOTAL AMOUNT OF WORK PERFORMED WITH
ACTUAL CONTRACT AMOUNT. DURING CONSTRUCTION SEVERAL UNDERGROUND
OBSTACLES WERE ENCOUNTERED WHICH COULD NOT REASONABLY HAVE BEEN
EXPECTED REQUIRING ADDITIONAL QUANTITIES OF MATERIALS TO BE USED.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE



TERRY L. ATHERTON, DIRECTOR
WATER RESOURCES

Read the first time in full and on motion by Quadd, seconded by Quadd, and duly adopted, read the second time by title and referred to the Committee on City Clerk (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock M, E.S.T.

DATED: 12-10-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Quadd, and duly adopted, placed on its passage. PASSED ~~POST~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
EDMONDS	<u>✓</u>			
GIAQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 12-26-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE ~~RESOLUTION~~ NO. S-342-91 on the 26th day of December, 1991

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of December, 1991, at the hour of 1:30 o'clock P.M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of January, 1992, at the hour of 11:55 o'clock PA M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #1, Contract 90-XP-1

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #1, Contract 90-XP-1, Hoagland Avenue Feeder Main, Phase III, is necessary to equate total amount of work performed with actual contract amount. During construction several underground obstacles were encountered which could not reasonably have been expected requiring additional quantities of materials to be used. All Star Construction & Excavating is the contractor.

EFFECT OF PASSAGE: To facilitate completion of project.

EFFECT OF NON PASSAGE:

O-91-12- 29

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$13,341.08 increase

ASSIGNED TO COMMITTEE:

BILL NO. S-91-12-39

REPORT OF THE COMMITTEE ON CITY UTILITIES

PAUL M. BURNS, CHAIRMAN
CHARLES B. REDD, VICE CHAIRMAN
EDMONDS, LONG, SCHMIDT

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1, CONTRACT 90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III
with ALL STAR CONSTRUCTION & EXCAVATING in connection with the
Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

DO PASS

DO NOT PASS

ABSTAIN

NO REC

Charles B. Redd
Paul M. Burns
Edmonds
Long
Schmidt

DATED: 12-19-91

Sandra E. Kennedy
City Clerk